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1   Documentations 8 days 2/11/19 8:00 AM 2/20/19 5:00 PM

2   Personal Pages 3 days 2/11/19 8:00 AM 2/13/19 5:00 PM Every Team Member

3   Repository Search 4 days 2/12/19 8:00 AM 2/15/19 5:00 PM Burak Ilkay Akgun;Samet Demir;Yagmur Kahyaoglu;Cihat Kapusuz;Bartu Oren;Ahmet Mert Tahran;Hilal Demir

4   Guidelines 6 days 2/13/19 8:00 AM 2/20/19 5:00 PM

5   Issues 4 days 2/13/19 8:00 AM 2/18/19 5:00 PM Every Team Member

6   Labels 4 days 2/14/19 8:00 AM 2/19/19 5:00 PM Every Team Member

7   Commits 4 days 2/15/19 8:00 AM 2/20/19 5:00 PM Every Team Member

8   Requirements 5 days 2/21/19 8:00 AM 2/27/19 5:00 PM

9   Requirements Questions 2 days 2/21/19 8:00 AM 2/22/19 5:00 PM Orkan Akisu;Yagmur Kahyaoglu;Ahmet Mert Tahran

10   First Version of the Requirements 3 days 2/21/19 8:00 AM 2/25/19 5:00 PM Samet Demir

11   Rewriting Requirements 2 days 2/26/19 8:00 AM 2/27/19 5:00 PM 1 0

12   Glossary 1 day 2/26/19 8:00 AM 2/26/19 5:00 PM Samet Demir

13   Functional Requirements 2 days 2/26/19 8:00 AM 2/27/19 5:00 PM

14   User Requirements 2 days 2/26/19 8:00 AM 2/27/19 5:00 PM Burak Ilkay Akgun;Muhammet Ekrem Gezgen;Orkan Akisu;Samet Demir;Yagmur Kahyaoglu

15   System Requirements 2 days 2/26/19 8:00 AM 2/27/19 5:00 PM Burak Ilkay Akgun;Muhammet Ekrem Gezgen;Orkan Akisu;Samet Demir;Yagmur Kahyaoglu

16   Non-functional Requirements 2 days 2/26/19 8:00 AM 2/27/19 5:00 PM Burak Ilkay Akgun;Muhammet Ekrem Gezgen;Orkan Akisu;Samet Demir;Yagmur Kahyaoglu

17   Revise Requirements (Feedback) 2 days? 2/28/19 8:00 AM 3/1/19 5:00 PM 11 Cihat Kapusuz;Samet Demir

18   User Scenarios 15 days? 2/27/19 8:00 AM 3/19/19 5:00 PM 8

19   Scenario 1 14 days? 2/27/19 8:00 AM 3/18/19 5:00 PM Orkan Akisu

20   Scenario 2 11 days? 2/27/19 8:00 AM 3/14/19 5:00 PM Ahmet Mert Tahran;Cihat Kapusuz

21   Scenario 3 14 days? 2/27/19 8:00 AM 3/19/19 5:00 PM Bartu Oren;Egemen Kaplan

22   Mock-Ups 29 days? 2/27/19 8:00 AM 4/8/19 5:00 PM 1 8

23   Scenario 1 14 days? 2/27/19 8:00 AM 3/18/19 5:00 PM 19 Orkan Akisu

24   Scenario 2 24 days? 2/27/19 8:00 AM 4/3/19 5:00 PM 20 Ahmet Mert Tahran;Cihat Kapusuz

25   Scenario 3 29 days? 2/27/19 8:00 AM 4/8/19 5:00 PM 21 Bartu Oren;Egemen Kaplan

26   Diagrams 8 days 3/8/19 8:00 AM 3/19/19 5:00 PM

27   First Version of Use Case Diagrams 2 days 3/8/19 8:00 AM 3/11/19 5:00 PM 8 Sabri Bayrakdar;Yagmur Kahyaoglu

28   First Version of Class Diagrams 2 days 3/14/19 8:00 AM 3/15/19 5:00 PM 27 Burak Ilkay Akgun;Samet Demir;Yagmur Kahyaoglu;Cihat Kapusuz;Ahmet Mert Tahran;Hilal Demir

29   First Version of Sequence Diagrams 3 days 3/15/19 8:00 AM 3/19/19 5:00 PM 28 Orkan Akisu;Yagmur Kahyaoglu;Cihat Kapusuz;Ahmet Mert Tahran;Sabri Bayrakdar;Hilal Demir

30   Revise Class Diagram (Feedback) 1 day 3/22/19 8:00 AM 3/22/19 5:00 PM 28 Samet Demir

31   Revise Use Case Diagrams (Feedback) 1 day 3/22/19 8:00 AM 3/22/19 5:00 PM 27 Yagmur Kahyaoglu

32   Revise Sequence Diagrams (Feedback) 1 day 3/22/19 8:00 AM 3/22/19 5:00 PM 29 Hilal Demir

33   Revise Requirements (Feedback) 1 day 3/29/19 8:00 AM 3/29/19 5:00 PM 17 Ahmet Mert Tahran

34   Milestone 1 4 days 3/27/19 8:00 AM 4/1/19 5:00 PM 8;22;26

35   Introduction part of the executive summary 4 days 3/27/19 8:00 AM 4/1/19 5:00 PM Cihat Kapusuz

36   Current status part of the executive summary 4 days 3/27/19 8:00 AM 4/1/19 5:00 PM Sabri Bayrakdar;Yagmur Kahyaoglu

37   Ahead of us part of the executive summary 4 days 3/27/19 8:00 AM 4/1/19 5:00 PM Hilal Demir

38   Mock-up part of the list and status of the deliverables 4 days 3/27/19 8:00 AM 4/1/19 5:00 PM Orkan Akisu

39   Requirements part of the list and status of the deliverables 4 days 3/27/19 8:00 AM 4/1/19 5:00 PM Ahmet Mert Tahran

40   Use case diagrams part of the list and status of the deliverables 4 days 3/27/19 8:00 AM 4/1/19 5:00 PM Yagmur Kahyaoglu

41   Class diagrams part of the list and status of the deliverables 4 days 3/27/19 8:00 AM 4/1/19 5:00 PM Samet Demir

42   Sequence diagrams part of the list and status of the deliverables 4 days 3/27/19 8:00 AM 4/1/19 5:00 PM Hilal Demir

43   Adding the deliverables to the milestone report 4 days 3/27/19 8:00 AM 4/1/19 5:00 PM Samet Demir

44   Making the tables of milestone the report 4 days 3/27/19 8:00 AM 4/1/19 5:00 PM Burak Ilkay Akgun

45   Project Plan (Gantt Chart) 6 days 4/1/19 8:00 AM 4/8/19 5:00 PM

46  Project Repository 6 days 4/1/19 8:00 AM 4/8/19 5:00 PM Burak Ilkay Akgun

47  Requirements 6 days 4/1/19 8:00 AM 4/8/19 5:00 PM Samet Demir

48  Mock Ups & Scenarios 6 days 4/1/19 8:00 AM 4/8/19 5:00 PM Ahmet Mert Tahran

49  Use Case Diagram 6 days 4/1/19 8:00 AM 4/8/19 5:00 PM Yagmur Kahyaoglu

50  Class Diagram 6 days 4/1/19 8:00 AM 4/8/19 5:00 PM Cihat Kapusuz

51  Sequence Diagram 6 days 4/1/19 8:00 AM 4/8/19 5:00 PM Hilal Demir

52  Milestone 1 6 days 4/1/19 8:00 AM 4/8/19 5:00 PM Hilal Demir

53  Project Plan 6 days 4/1/19 8:00 AM 4/8/19 5:00 PM Sabri Bayrakdar

54   Revise Project Plan (Feedback) 3 days 4/15/19 8:00 AM 4/17/19 5:00 PM 45 Burak Ilkay Akgun

55   Revise Project Plan (New Feedback) 3 days? 4/18/19 8:00 AM 4/22/19 5:00 PM 54 Yagmur Kahyaoglu

56  API 25 days 4/9/19 8:00 AM 5/13/19 5:00 PM

57  Backend of the API 16 days 4/9/19 8:00 AM 4/30/19 5:00 PM

58   Translation feature 15 days 4/9/19 8:00 AM 4/29/19 5:00 PM Cihat Kapusuz;Ahmet Mert Tahran

59   Lyrics & Song search feature 15 days 4/9/19 8:00 AM 4/29/19 5:00 PM Burak Ilkay Akgun;Yagmur Kahyaoglu

60  Image search feature 15 days 4/9/19 8:00 AM 4/29/19 5:00 PM Orkan Akisu;Sabri Bayrakdar

61   Wiki information feature 8 days 4/9/19 8:00 AM 4/18/19 5:00 PM Muhammet Ekrem Gezgen;Egemen Kaplan;Bartu Oren

62   Changing the wiki information feature to synonyms search fe... 8 days 4/19/19 8:00 AM 4/30/19 5:00 PM 61 Bartu Oren

63   Frontend of the API 10 days 4/22/19 8:00 AM 5/3/19 5:00 PM Samet Demir;Hilal Demir

64  Test Cases 5 days 5/3/19 8:00 AM 5/9/19 5:00 PM

65  Backend 4 days 5/3/19 8:00 AM 5/8/19 5:00 PM

66  Image search feature 4 days 5/3/19 8:00 AM 5/8/19 5:00 PM 60 Orkan Akisu;Sabri Bayrakdar

67   Translation feature 4 days 5/3/19 8:00 AM 5/8/19 5:00 PM 58 Cihat Kapusuz;Ahmet Mert Tahran

68  Synonyms search feature 4 days 5/3/19 8:00 AM 5/8/19 5:00 PM 62 Bartu Oren;Muhammet Ekrem Gezgen;Egemen Kaplan

69   Lyrics & Song search feature 4 days 5/3/19 8:00 AM 5/8/19 5:00 PM 59 Burak Ilkay Akgun;Yagmur Kahyaoglu

70   Frontend 4 days 5/6/19 8:00 AM 5/9/19 5:00 PM 63 Samet Demir;Hilal Demir

71   Deliverables of API 3 days 5/2/19 8:00 AM 5/6/19 5:00 PM

72   Description of software 3 days 5/2/19 8:00 AM 5/6/19 5:00 PM Hilal Demir

73   System requirements 3 days 5/2/19 8:00 AM 5/6/19 5:00 PM Yagmur Kahyaoglu

74   User manual 3 days 5/2/19 8:00 AM 5/6/19 5:00 PM Hilal Demir

75   Design of product 3 days 5/2/19 8:00 AM 5/6/19 5:00 PM Burak Ilkay Akgun

76   Deployed system 3 days 5/2/19 8:00 AM 5/6/19 5:00 PM Samet Demir

77   Documentation of APIs 3 days 5/2/19 8:00 AM 5/6/19 5:00 PM Ahmet Mert Tahran;Cihat Kapusuz

78   Update Project Plan 4 days 5/8/19 8:00 AM 5/13/19 5:00 PM 55 Burak Ilkay Akgun

79  Milestone 2 4 days 5/8/19 8:00 AM 5/13/19 5:00 PM

80  Prepearing executive summary 4 days 5/8/19 8:00 AM 5/13/19 5:00 PM Cihat Kapusuz

81  Preparing challenges part 4 days 5/8/19 8:00 AM 5/13/19 5:00 PM Every Team Member

82  Preparing List and status of deliverables 4 days 5/8/19 8:00 AM 5/13/19 5:00 PM Hilal Demir

83  Preparing Evaluation of the status of deliverables part 4 days 5/8/19 8:00 AM 5/13/19 5:00 PM Hilal Demir

84  Preparing Brief and clear summary 4 days 5/8/19 8:00 AM 5/13/19 5:00 PM Every Team Member

85  Preparing Evaluation of tools and processes part 4 days 5/8/19 8:00 AM 5/13/19 5:00 PM Yagmur Kahyaoglu;Ahmet Mert Tahran

Name Duration Start Finish Predecessors Resource Names

Every Team Member

Burak Ilkay Akgun;Samet Demir;Yagmur Kahyaoglu;Cihat Kapusuz;Bartu Oren;Ahmet Mert Tahran;Hilal Demir

Every Team Member

Every Team Member

Every Team Member

Orkan Akisu;Yagmur Kahyaoglu;Ahmet Mert Tahran

Samet Demir

Samet Demir

Burak Ilkay Akgun;Muhammet Ekrem Gezgen;Orkan Akisu;Samet Demir;Yagmur Kahyaoglu

Burak Ilkay Akgun;Muhammet Ekrem Gezgen;Orkan Akisu;Samet Demir;Yagmur Kahyaoglu

Burak Ilkay Akgun;Muhammet Ekrem Gezgen;Orkan Akisu;Samet Demir;Yagmur Kahyaoglu

Cihat Kapusuz;Samet Demir

Orkan Akisu

Ahmet Mert Tahran;Cihat Kapusuz

Bartu Oren;Egemen Kaplan

Orkan Akisu

Ahmet Mert Tahran;Cihat Kapusuz

Bartu Oren;Egemen Kaplan

Sabri Bayrakdar;Yagmur Kahyaoglu

Burak Ilkay Akgun;Samet Demir;Yagmur Kahyaoglu;Cihat Kapusuz;Ahmet Mert Tahran;Hilal Demir

Orkan Akisu;Yagmur Kahyaoglu;Cihat Kapusuz;Ahmet Mert Tahran;Sabri Bayrakdar;Hilal Demir

Samet Demir

Yagmur Kahyaoglu

Hilal Demir

Ahmet Mert Tahran

Cihat Kapusuz

Sabri Bayrakdar;Yagmur Kahyaoglu

Hilal Demir

Orkan Akisu

Ahmet Mert Tahran

Yagmur Kahyaoglu

Samet Demir

Hilal Demir

Samet Demir

Burak Ilkay Akgun

Burak Ilkay Akgun

Samet Demir

Ahmet Mert Tahran

Yagmur Kahyaoglu

Cihat Kapusuz

Hilal Demir

Hilal Demir

Sabri Bayrakdar

Burak Ilkay Akgun

Yagmur Kahyaoglu

Cihat Kapusuz;Ahmet Mert Tahran

Burak Ilkay Akgun;Yagmur Kahyaoglu

Orkan Akisu;Sabri Bayrakdar

Muhammet Ekrem Gezgen;Egemen Kaplan;Bartu Oren

Bartu Oren

Samet Demir;Hilal Demir

Orkan Akisu;Sabri Bayrakdar

Cihat Kapusuz;Ahmet Mert Tahran

Bartu Oren;Muhammet Ekrem Gezgen;Egemen Kaplan

Burak Ilkay Akgun;Yagmur Kahyaoglu

Samet Demir;Hilal Demir

Hilal Demir

Yagmur Kahyaoglu

Hilal Demir

Burak Ilkay Akgun

Samet Demir

Ahmet Mert Tahran;Cihat Kapusuz

Burak Ilkay Akgun

Cihat Kapusuz

Every Team Member

Hilal Demir

Hilal Demir

Every Team Member

Yagmur Kahyaoglu;Ahmet Mert Tahran
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